
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:49 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 407 Date: 26-Feb-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 632

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No FWS field work today due to afternoon heavy rain. Process RFI 3590R00. Misc MEP paperwork and
write diaries. CCC blasted and primed a section of 6" DIP in their paint enclosure in the yard.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

FWS officially transmitted the spare parts packing list of the spare parts which were delivered to CT on
2/25/2014.

128 0-000-000.128

Bid Item: 001 0-MDM-ALS.032CCO-032 Mechanical (Dehumidifier System Modifications.)

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

CCO 32 lowered the relative humidity setting from 45% to 40% for all units. At this time, only the tower
head unit was set to 40%. ABF/FWS was directed, in an email of 2/26/2014, to reset the relative humidity
settings on all units to the 40% setting. ABF/FWS was also instructed to change the programming, per
CCO 32, such that the process air runs continuously when the units are in operation.

001 0-MDM-ALS.032

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP EDILBERTO LEONPainter 2.00 0.00 0.00 2.00

Diary: Dispute

DIP Painting

Edilberto Leon spent 2 hours and Rafael Ventura spent 1 hour blasting and priming a section of 6" DIP.

002 0-IPP-EFA.045
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 407 Date: 26-Feb-2014 Wednesday

This section of pipe will be the last SAS length of pipe which will connet the SAS system to the Skyway.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

In the response to RFI 3590R00, ABF was directed to purchase 90 humidistat dataloggers to gather real
time humidity readings over time in the dehumidified chambers, to be invoiced under CCO 187.

001 0-MSI-EFA.187

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Mechanical
Expansion Loop
There was a question posed in the 02/25/14 MEP Meeting with the Contractor about welding temporary
pipe supports to the bikepath panel. The DJV responded in an email of 2/26/2014 as such:

The Contractor’s proposal to weld temporary pipe supports to the bikepath panel is acceptable provided all 
components are only attached at the following locations under the Hinge A pipe loop:

-Bikepath Cantilever Beams
-Bikepath Panel End Diaphragms
-Bikepath bottom plate 6 at locations of the full depth plate 10 stiffener flanges

All temporary supports shall be removed, ground smooth, and paint repaired per the Special Provisions.

001 0-MPI-ELS.339
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